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Grant Number: Obligation Date:
B-08-UN-39-0003

Grantee Name: Award Date:
Franklin County, OH

Grant Amount: Contract End Date:
$5,439,664.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
No QPR Contact Found

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

The County selected the Northland and Westland neighborhoods for NSP funding based primarily on the program&rsquos standard for
greatest need and secondarily on neighborhoods that have strong enough housing markets to warrant those investments. The specific
reasons the Northland neighborhood (Clinton township) was selected are: (1) it was assessed as the County neighborhood with the greatest
need owing to the highest percentage of census tracts receiving a score of 10 under HUD&rsquos foreclosure and abandonment risk index
(15 out of 21 census tracts); (2) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties)
Northland ranked 5th in terms of the greatest percentage of home foreclosures; (3) In a review of the 30 County villages, townships and cities
(with a minimum of 1,000 residential properties) Northland ranked 6th in terms of the highest percentage of homes financed by a subprime
related loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland ranked
17th in terms of the County identifying the area likely facing the most significant increase in the rate of home foreclosures; (5) In a review of
the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Northland ranked 5th in terms of Sheriff&rsquos
sold properties. In comparison, the median sales price countywide rose by 9%; the idea that this is a potential &ldquotipping point&rdquo
neighborhood and a strategic infusion of funding could save/leverage hundreds of thousands in home values. The specific reasons the
Westland neighborhood (Prairie township) was selected are: (1) the Westland tracts under consideration received scores of 8 under
HUD&rsquos foreclosure and abandonment risk index; (2) In a review of the 30 County villages, townships and cities (with a minimum of 1,000
residential properties) Westland ranked 9th in terms of the greatest percentage of home foreclosures; (3) In a review of the 30 County villages,
townships and cities (with a minimum of 1,000 residential properties) Westland ranked 13th in terms of the highest percentage of homes
financed by a subprime related loan; (4) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential
properties) Westland ranked 22nd in terms of the County identifying the area likely facing the most significant increase in the rate of home
foreclosures; (5) In a review of the 30 County villages, townships and cities (with a minimum of 1,000 residential properties) Westland ranked
10th in terms of Sheriff&rsquos sold properties. Appreciation of housing values - during the period of January 2006 through March 2008, the
median single-family sales price was $103,000, representing an increase of 8% from five years ago speaking to its still
desirability/marketability. In regards to meeting the NSP requirement that the County expend at least 25% of its allocation to benefit individuals
that don&rsquot exceed the 50% of area median income threshold: the County will be meeting this standard by funding a Rebuilding Lives
/Continuum of care project because 1) the opportunity to assist the County&rsquos most neediest citizens &ndash its homeless community; 2)
cost effectiveness &ndash by stabilizing the lives of these individuals through sheltering them it mitigates the demands they would otherwise
placed on County social systems (i.e. health care, police etc.) Demands that according to HUD equate to an outlay of $40,000 per individual,
per year and 3) assist the current Continuum of Care process by allowing it to incorporate and fund new initiatives (currently almost 95% of all
Continuum of Care applications are comprised of renewals.)

Distribution and and Uses of Funds:

With the $5,439,664 the County was awarded under the Neighborhood Stabilization Program it intends to use those funds in four primary
activities, plus administration: 1) Acquisition/rehabilitation and resale (NSP-1 a,b,c) 2301(c)(3)(b) CDBG: 24 CFR 570.201 (a) Acquisition (b)
Disposition (i) Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may include
counseling for those seeking to take part in the activity. 2) Redevelopment (NSP-2) 2301(c)(3)(e) redevelop demolished or vacant properties
CDBG: 24 CFR 570.201 (a) Acquisition (b) Disposition (c) Public facilities and improvements 3) Demolition (NSP-3) 2301(c)(3)(d) CDBG: 24
CFR 570.201 (d) Clearance, for blighted structures only 4) Acquisition/rehabilitation and rental (NSP-4 a,b) 2301(c)(3)(b)- meeting the
requirement that at least 25% of the County&rsquos allocation be used to serve residents earning at or below 50% of the area median income
CDBG: 24 CFR 570.201(a), acquisition, and 570.202, rehabilitation 5) Administration of the program (NSP-5) 2301(c)(3) - will not exceed 10%
of the NSP grant and 10% of program income. CDBG: 24 CFR 570.205 and 206. The NSP funds will disperse funds in the following amounts
to the identified partners and neighborhoods: o (NSP &ndash 1 a) $1,350,000 to the Columbus Housing Partnership for the Northland



Neighborhood for acquisition, disposition, direct homeownership assistance, eligible rehabilitation and preservation activities and housing
counseling) and o (NSP &ndash 1 b) $900,000 to Homes on the Hills for the Westland neighborhood (acquisition, disposition, direct
homeownership assistance, eligible rehabilitation and preservation activities and housing counseling) o (NSP &ndash 1 c¢) $900,000 to the
Mid-Ohio Regional Planning Commission for the Westland neighborhood (acquisition, disposition, direct homeownership assistance, eligible
rehabilitation and preservation activities and housing counseling) o (NSP &ndash 2) $400,000 to the Columbus Housing Partnership for the
Heart of Ohio Family Health Center at Capital Park to be located at 2365 Innis Road (Innis Road at Westerville Road.) The project will include
the demolition of 10 blighted housing units and the construction of the Center which will provide health care services to low income families. o
(NSP &ndash 3) $230,000 to Franklin County for the demolition of blighted residential and nonresidential structures. o (NSP &ndash 4a)
$250,000 to the Columbus/Franklin County Continuum of Care to purchase and rehabilitate residential properties for multi-family rental
purposes (acquisition and rehabilitation) &ndash this allocation is intended to meet the requirement that at least 25% of a jurisdiction&rsquos
allocation go to house individuals/families with incomes at or below 50% of the area median income &ndash the Maryhaven Project in
conjunction with the Community Housing Network for the construction of a sixty (60) unit permanent supportive housing project at 3700
Sullivant Avenue. The project will serve individuals with severe mental disabilities, some of whom also have co-occurring alcohol and other
drug dependencies. o (NSP &ndash 4b) $1,250,000 to the Columbus/Franklin County Continuum of Care to purchase and rehabilitate
residential properties for multi-family rental purposes (acquisitt 25% of a jurisdiction&rsquos allocation go to house individuals/families with
incomes at or below 50% of the area median income &ndash the Edgehill Place project in conjunction with the National Church Residences
for the construction of a one hundred (100) unit apartment building for low-income disabled individuals. The project site is 1280-1290 Norton
Avenue near the residential community of Grandview Heights. o (NSP &ndash 5) $159,664 for administration Acquisition/Rehabilitation and
Resale (NSP &ndash 1 a,b,c) &bull The County will acquire and rehabilitate foreclosed, abandoned single-family units and sell them to
income-eligible homebuyers. This will be done through direct purchases. The final sales price will be no greater than the initial acquisition and
rehabilitation costs. All acquisitions will be for at least 15% below an appraised value determined no more than 60 days prior to the date of the
offer to purchase. &bull The County&rsquos program will encourage subrecipients to acquire and redevelop FHA foreclosed properties,
http://www.hud.gov/offices/hsg/sfh/reo/reohome.cfm. Any rehabilitation of a foreclosed upon home or residential property shall be to the extent
necessary to comply with applicable laws, codes and other requirements relating to housing safety, quality, and habitability, in order to sell,
rent, or redevelop such homes and properties. &bull Homebuyers shall not be earning greater than 120% AMI as defined by HUD. The
prospective homebuyers will be required to attend both pre-acquisition HUD certified homebuyer counseling, and post-acquisition homebuyer
counseling. &bull If an abandoned or foreclosed upon home or residential property is to be sold to an individual as a primary residence, no
profit may be earned on such sale. Section 2301(d)(2) directs that the sale of such property shall be in an amount equal to or less than the
cost to acquire and redevelop or rehabilitate such home or property up to a decent, safe, and habitable condition. The maximum sales price
for a property is determined by aggregating all costs of acquisition, rehabilitation, and redevelopment (including related activity delivery costs,
which generally include, among other things, costs related to the sale of property). Redevelopment (NSP-2) &bull Per 2301(c)(3)(e) the County
is allowed to use NSP funds to redevelop demolished or vacant properties. &bull Grantees may fund costs, such as sales costs, closing costs,
and reasonable developer&rsquos fees, related to NSP-assisted housing, rehabilitation, or construction activities. &bull New construction of
housing and building infrastructure for housing is an eligible use. &bull Grantees may redevelop property to be used as rental housing. &bull
Grantees are encouraged to acquire and redevelop FHA foreclosed properties. HUD provides information on such properties at
http://Iwww.hud.gov/offices/hsg/sfh/reo/reohome.cfm. Grantees may also contact their local HUD FHA office for further information. &bull
Correlated Eligible Activities from the CDBG Entitlement Regulations include: 24 CFR 570.201 (a) Acquisition; (b) Disposition; (c) Public
facilities and improvements; (e) Public services for housing counseling, but only to the extent that counseling beneficiaries are limited to
prospective purchasers or tenants of the redeveloped properties; (i) Relocation and (n) Direct homeownership
assistane(orpronwoeicmdentece10%omdaicmeDmitinN)hCunyrgosuiizsSeto17.ote00RsdnilCdoOhotdfiealihestructure: &ldquoStructures or
existing equipment that are unsafe or unsanitary due to inadequate means of egress facilities, inadequate light and ventilation, or which
constitute a fire hazard, or are otherwise dangerous to human life, shall be deemed a serious hazard, such hazard shall be eliminated or the
building shall be vacated, and where such building, when vacated, remains a serious hazard, it shall be razed.&rdquo &bull In terms of
demolition under the Neighborhood Stabilization program the CDBG national objectives related to prevention and elimination of slums and
blight and addressing urgent community development needs (24 CFR 570.208(b) and (c) and 570.483(c) and (d)) are not applicable. Further
the NSP does not require grantees to meet the requirements of 42 U.S.C. 5304(d) as implemented at 24 CFR 42.375, which mandates one-
for-one replacement of low- and moderate-income dwellings units that are demolished or converted for activities assisted with NSP funds.
Acquisition/rehabilitation and rental (NSP-4) &bull Per 2301(c)(3)(b)- the County may purchase and rehabilitate homes and residential
properties that have been abandoned or foreclosed upon, in order to sell, rent, or redevelop such homes and properties. &bull The County
intends to utilize this eligible activity to meet the requirement that at least 25% of its allocation ($1,359,911.00) to serve residents earning at or
below 50% of the area median income. &bull Definitions the County will utilize: Abandoned. A home is abandoned when mortgage or tax
foreclosure proceedings have been initiated for that property, no mortgage or tax payments have been made by the property owner for at least
90 days, AND the property has been vacant for at least 90 days. Current market appraised value. The current market appraised value means
the value of a foreclosed upon home or residential property that is established through an appraisal made in conformity with the appraisal
requirements of the URA at 49 CFR 24.103 and completed within 60 days prior to an offer made for the property by a grantee, subrecipient,
developer, or individual homebuyer. &bull Section 2301(d)(1) of HERA requires any purchase of a foreclosed-upon home or residential
property under NSP be at a discount from the current market-appraised value of the home or property. Such discount shall ensure that
purchasers are paying below-market value for the home or property. &bull For mortgagee foreclosed properties, grantees must seek to obtain
the &ldquomaximum reasonable discount&rdquo from the mortgagee, taking into consideration likely &ldquocarrying costs&rdquo of the
mortgagee if it were to not sell the property to the grantee or subrecipient. &bull Section 301 of the URA, regarding just compensation, does
not apply to voluntary acquisitions. &bull All acquisitions of property under NSP require an appraisal for purposes of determining the statutory
purchase discount. &bull For individual purchase transactions, the purchase discount is to be at least 5% from the current market appraised
value of the home or property. &bull For purchase transactions in the aggregate, the average purchase discount depends on how the
purchase discount for an individual property is determined. o The average purchase discount shall be at least 10%f tetateuntf
geeraloalgoermet,r sbreipendeerinethedicoutorachurcasetrasatin trohs omehlogthareulsn adicontequvaenttothtotl crryngoststhawoude
icurebythselerif teroprtywernopurhasdithNSP funds (provided the discount is at least 5%). &bdquoX Such methodology shall provide for an
analysis of the estimated holding period for the property and the nature and amount of the carrying costs of holding the property for this period.
&bdquoX Carrying costs shall include, but not be limited to: taxes, insurance, maintenance, marketing, overhead, and interest. o If this
methodology is not used, the minimum average discount shall be at least 15%. &bull An NSP recipient may NOT provide NSP funds to
another party to finance an acquisition of tax foreclosed (or any other) properties from itself, other than to pay the necessary and reasonable
costs related to the appraisal and transfer of title. &bull Grantees that are contemplating using NSP funds to assist an acquisition involving an
eminent domain action are advised to consult legal counsel before taking action, as this may present problems with the Takings Clause of the
Fifth Amendment to the U.S. Constitution and prior Supreme Court rulings. &bull HUD is not specifying alternative requirements to the
relocation assistance provisions at 42 U.S.C. 5304(d). &bull Grantees are encouraged to acquire and redevelop FHA foreclosed properties.
HUD provides information on such properties at http://www.hud.gov/offices/hsg/sfh/reo/reohome.cfm. Grantees may also contact their local



for further information. &bull Any rehabilitation of a foreclosed upon home or residential property shall be to the extent necessary to comply
with applicable laws, codes and other requirements relating to housing safety, quality, and habitability, in order to sell, rent, or redevelop such
homes and properties. In their substantial amendment, grantees must define their housing rehabilitation standards that will apply to NSP
assisted activities. &bull Funds may be used for preservation, improving energy efficiency or conservation, or providing renewable energy
source(s). o HUD encourages grantees to strategically incorporate modern green building and energy efficiency improvements to provide for
long-term affordability and increased sustainability and attractiveness of housing and neighborhoods. &bull Grantees may fund costs, such as
sales costs, closing costs, and reasonable developer&rsquos fees, related to NSP-assisted housing, rehabilitation, or construction activities.
&bull NSP funds may be used to redevelop acquired property for nonresidential uses, such as a public parks or mixed residential and
commercial use. &bull Grantees may rehabilitate property to be operated as rental housing by the grantee, by a subrecipient, by a lessee or by
a purchaser. Grantees should note that the costs of purchase, rehabilitation, conversion and sale of such properties are eligible NSP activities,
but the expenses of actually operating the rental housing (such as maintenance, insurance, deficits in monthly operating income) and tenant-
based rental subsidies are not eligible NSP activities. &bull 24 CFR 570.202 Eligible rehabilitation and preservation activities for homes and
other residential properties. Note that rehabilitation may include counseling for those seeking to take part in the activity. Administration (NSP-
5) &bullAn amountof up t010% of anNSPgrantprovidedto ajurisdiction andup t010% of programincome earnedmay be
usedforgeneraladministration and planning activitiesas definedat 24 CFR 570.205 and 206.&bull Activity delivery costs,as defined in 24CFR
570.206,maybe charged tothe particular activity performed above and will not count as general administration and planning costs. &bull Pre-
award Costs: A grantee may incur pre-award costs necessary to develop the NSP Application and undertake other administrative and
planning actions necessary to receive the NSP grant, in compliance with 24 CFR 570.200(h). States may allow subrecipients to incur pre-

award costs pursuant to 24 CFR 570.489(h).

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

This Report Period

To Date

Total Projected Budget from All Sources N/A $7,531,278.10
Total CDBG Program Funds Budgeted N/A $5,439,664.00
Program Funds Drawdown $231,692.35 $504,431.44
Obligated CDBG DR Funds $4,082,302.00 $5,439,664.00
Expended CDBG DR Funds $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00



Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$815,949.60
$543,966.40
$0.00

Target

$1,359,916.00

To Date

0.00%
0.00%

$0.00
$0.00
$36,842.44
$0.00

Actual

$1,582,688.00

Through October 30th the program has purchased 30 of the total 31 properties to be acquired. The acqusiitions total
$1,301,664. The total development cost is expected to be $6,129,528. The total cost is expected to be $6,508,059

and the expected obligation $5,307,871.

Subsequent to the acquisitions, Eight (8) demolitions have occured totaling $104,840 and five (5) of the thirty (30)
properties have already been sold. The rehabilitations of the properties are expected to initate in the fourth quarter

of 2010.

Project Summary
Project #, Project Title

This Report Period

Program Funds

Drawdown
9999, Restricted Balance $0.00
NSP P-1-b, Purchase Rehab HOH Westland $22,267.00
NSP - 6, Habitat for Humanity $0.00
NSP P-1-A, Purchase Rehab CHP Northland $0.00
NSP P-1-C, Purchase Rehab MORPC Westland $201,491.00
NSP P-3, Demolition $0.00
NSP P-4-b, Redevelopment - 25% setaside - Edgehill $0.00
NSP P-5, Administration $7,934.35
NSP-P-4-A, Redevelopment-25% setaside Maryhaven $0.00
bckt, bucketproject $0.00

To Date

Project Funds
Budgeted

$0.00
$1,020,000.00
$1,375,000.00
$1,859,254.00
$960,000.00
$93,617.00
$0.00
$131,793.00
$0.00

$0.00

Program Funds

Drawdown

$0.00
$266,098.00
$0.00

$0.00
$201,491.00
$0.00

$0.00
$36,842.44
$0.00

$0.00



Activities



Grantee Activity Number: 1b HOTH 45
Activity Title: rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Evergreen Terrace Rehab

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Homes on the Hill

Jul 1 thru Sep 30, 2010
N/A

N/A
$4,087.00
$37,001.00
$0.00

$0.00
$0.00
$0.00

To Date
$322,280.00

$180,640.00
$4,087.00
$180,640.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$141,640.00

$141,640.00




Grantee Activity Number: NSP - 1b HOTH 59 Maple Dr. Rehab

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Homes on the Hill

Jul 1 thru Sep 30, 2010
N/A

N/A
$5,217.00
$189,956.00
$0.00

$0.00
$0.00
$0.00

To Date
$370,912.00

$189,956.00
$5,217.00
$189,956.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$180,956.00

$180,956.00

10



Grantee Activity Number:
Activity Title: NSP Demolit
Activitiy Category:

Clearance and Demolition

Project Number:

NSP P-3

Projected Start Date:

02/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP - 3 Clearance and Demolition

ion

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Franklin County, Ohio

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
($136,383.00)
$0.00

$0.00
$0.00
$0.00

To Date
$247,003.00

$93,617.00
$0.00
$93,617.00
$0.00

$0.00
$0.00
$0.00

3) 24 CFR 570.201 Demolition (NSP-3) 2301(c)(3)(d) CDBG: (d) Clearance, for blighted structures only. County will use funding

to demolish and clear critical properties in target areas.

Location Description:

Franklin County, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of buildings (non-residential) 0
# of Public Facilities 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected

Total
0/2

0/1

Cumulative Actual Total / Expected

Total
6/5

11



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$153,386.00

$153,386.00

12



Grantee Activity Number: NSP -5 Administration
Activity Title: NSP Administration

Activitiy Category:
Administration

Project Number:
NSP P-5

Projected Start Date:
02/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Franklin County, Ohio

Jul 1 thru Sep 30, 2010
N/A

N/A
$7,934.35
$9,629.00

$0.00

$0.00
$0.00
$0.00

To Date
$253,957.00

$131,793.00
$36,842.44
$131,793.00
$0.00

$0.00
$0.00
$0.00

5) CDBG: 24 CFR 570.205 and 206. Administration of the program (NSP-5) 2301(c)(3) - will not exceed 10% of the NSP grant

and 10% of program income.

Location Description:

Franklin County, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$122,164.00

$122,164.00
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Grantee Activity Number: NSP 1-A CHP 1726 Sale Rd. Acq
Activity Title: CHP 1726 Sale Rd. Acq

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:
08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$17,180.00
$0.00

$0.00
$0.00
$0.00

To Date
$17,180.00

$17,180.00
$0.00
$17,180.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 1726 Sale Rd. New Constr
Activity Title: CHP 1726 Sale Rd. New Const

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$189,609.00
$0.00

$0.00
$0.00
$0.00

To Date
$189,609.00

$189,609.00
$0.00
$189,609.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

17



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 1728 Case Rd. Aqc.
Activity Title: CHP 1728 Case Rd. Acqg.

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:
08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$32,401.00
$0.00

$0.00
$0.00
$0.00

To Date
$32,401.00

$32,401.00
$0.00
$32,401.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 1-A CHP 1728 Case Rd. New Construct
CHP 1728 Case Rd. New Constuct

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $207,688.00

N/A $207,688.00

$0.00 $0.00

$207,688.00 $207,688.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 1774 Audrey Rd. Acqusition
Activity Title: CHP 1774 Audrey Acq

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$43,499.00
$0.00

$0.00
$0.00
$0.00

To Date
$80,999.00

$43,499.00
$0.00
$43,499.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
Northland Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$37,500.00

$37,500.00
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Grantee Activity Number: NSP 1-A CHP 1774 Audrey Rehab
Activity Title: CHP 1774 Audrey Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-A

Projected Start Date:

07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:
08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$80,307.00
$0.00

$0.00
$0.00
$0.00

To Date
$166,613.00

$80,307.00
$0.00
$80,307.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$86,306.00

$86,306.00
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Grantee Activity Number: NSP 1-A CHP 1805 Audrey Ave. Acq.

Activity Title: CHP - Northl

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-A

Projected Start Date:
02/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

and Acg/Rehab/Res

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

07/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $67,141.00

N/A $34,641.00

$0.00 $0.00

($207,214.00) $34,641.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)

Relocation (n) Direct homeownership assistance to persons whose i

ncomes do not exceed 120% of median income; 24 CFR

570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland Neighborhood in Franklin County, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
171

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Total Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/1 1/1 0.00

Amount

$32,500.00

$32,500.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 1-A CHP 1805 Audrey New Construction
CHP 1805 Audrey New con

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $419,273.00

N/A $208,566.00

$0.00 $0.00

$208,566.00 $208,566.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

29



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$210,707.00

$210,707.00
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Grantee Activity Number: NSP 1-A CHP 1929 Ward East Acq
Activity Title: CHP 1929 Ward east Acq

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$19,084.00
$0.00

$0.00
$0.00
$0.00

To Date
$36,334.00

$19,084.00
$0.00
$19,084.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$17,250.00

$17,250.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP 1-A CHP 1929 Ward Rd. East New
Construction
CHP 1929 Ward Rd. East New Construction

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$190,343.00
$0.00

$0.00
$0.00
$0.00

To Date
$381,860.00

$190,343.00
$0.00
$190,343.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$191,517.00

$191,517.00
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Grantee Activity Number: NSP 1-A CHP 1929 Ward Rd. West Acg.
Activity Title: CHP 1929 Ward rd. West Acq.

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$19,084.00
$0.00

$0.00
$0.00
$0.00

To Date
$19,084.00

$19,084.00
$0.00
$19,084.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 1-A CHP 1929 Ward Rd. West New Constr
CHP 1929 Ward Rd. West New Cons

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $190,343.00

N/A $190,343.00

$0.00 $0.00

$190,343.00 $190,343.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 1-A chp 2995 Woodland Ave . New Con
CHP 2995 Woodland Ave. New Con

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $207,300.00

N/A $207,300.00

$0.00 $0.00

$207,300.00 $207,300.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 2995 Woodland Ave. Acq
Activity Title: CHP 2995 Woodland Ave. Acq.

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$19,967.00
$0.00

$0.00
$0.00
$0.00

To Date
$19,967.00

$19,967.00
$0.00
$19,967.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 3727 Walford Rd. South Acq
Activity Title: CHP 3727 Walford Rd. South Acq,

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$9,045.00
$0.00

$0.00
$0.00
$0.00

To Date
$9,045.00
$9,045.00

$0.00
$9,045.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

NSP 1-A CHP 3727 Walford St North New
Construct
CHP 3727 Walford Street North New Construct

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010 To Date
N/A $190,575.00

N/A $190,575.00

$0.00 $0.00

$190,575.00 $190,575.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

45



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 1-A CHP 3727 Walford Street North Acq
CHP 3727 Walford Street North Acq

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$9,046.00
$0.00

$0.00
$0.00
$0.00

To Date
$9,046.00
$9,046.00

$0.00
$9,046.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-A CHP 3727 Walford Street South New Cons
Activity Title: CHP 3727 Walford Street South New Construct

Activitiy Category:
Construction of new housing
Project Number:

NSP P-1-A

Projected Start Date:
07/20/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab CHP Northland
Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Columbus Housing Partnership

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$190,576.00
$0.00

$0.00
$0.00
$0.00

To Date
$190,576.00

$190,576.00
$0.00
$190,576.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Northland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-B HOTH 411 Buena Vista Rehab

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Homes on the Hill

Jul 1 thru Sep 30, 2010
N/A

N/A
$3,193.00
$11,728.00
$0.00

$0.00
$0.00
$0.00

To Date
$198,064.00

$103,532.00
$3,193.00
$103,532.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$94,532.00

$94,532.00
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Grantee Activity Number: NSP 1-b HOTH 93 Lawrence ave. Rehab

Activity Title: rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Homes on the Hill

Jul 1 thru Sep 30, 2010
N/A

N/A
$5,635.00
$12,498.00
$0.00

$0.00
$0.00
$0.00

To Date
$265,406.00

$137,203.00
$5,635.00
$137,203.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$128,203.00

$128,203.00
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Grantee Activity Number: NSP 1-C MORPC 19 Lawrence Ave. Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
NSP P-1-C

Projected Start Date:
08/05/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A
$62,706.00
$62,706.00

$0.00

$0.00
$0.00
$0.00

To Date
$62,706.00

$62,706.00
$62,706.00
$62,706.00

$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

55



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 301 Oxley Ave. Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$49,435.00
$0.00

$0.00
$0.00
$0.00

To Date
$49,435.00

$49,435.00
$0.00
$49,435.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 407 Postle Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$40,860.00
$0.00

$0.00
$0.00
$0.00

To Date
$40,860.00
$40,860.00

$0.00
$40,860.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 4621 Henley Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A
$63,403.00
$63,403.00

$0.00

$0.00
$0.00
$0.00

To Date
$63,403.00

$63,403.00
$63,403.00
$63,403.00

$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

61



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 4918 Annhurst Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A
$75,382.00
$75,382.00

$0.00

$0.00
$0.00
$0.00

To Date
$75,382.00

$75,382.00
$75,382.00
$75,382.00

$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 54 Lennox Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP P-1-C

Projected Start Date:
08/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$42,875.00
$0.00

$0.00
$0.00
$0.00

To Date
$42,875.00

$42,875.00
$0.00
$42,875.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1-C MORPC 54 Lennox Ave. Rehab.

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$115,207.00
$0.00

$0.00
$0.00
$0.00

To Date
$115,207.00

$115,207.00
$0.00
$115,207.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 1b HOTH 57 Evergreen Terrace Rehab

Activity Title: rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-b

Projected Start Date:

06/03/2010

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab HOH Westland
Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Homes on the Hill

Jul 1 thru Sep 30, 2010
N/A

N/A
$4,135.00
$5,474.00

$0.00

$0.00
$0.00
$0.00

To Date
$293,114.00

$151,057.00
$4,135.00
$151,057.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$142,057.00

$142,057.00
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Grantee Activity Number: NSP 6 Habitat 1939 Willow Run Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
07/30/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$78,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$78,000.00

$78,000.00
$0.00
$78,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Grove City, Ohio.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 1939 Willow Run Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/30/2010

Benefit Type:

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$84,720.00
$0.00

$0.00
$0.00
$0.00

To Date
$84,720.00

$84,720.00
$0.00
$84,720.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Grove City, Ohio.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 3180 Valleywood rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$102,720.00
$0.00

$0.00
$0.00
$0.00

To Date
$102,720.00

$102,720.00
$0.00
$102,720.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

City of Columbus.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 3208 Valleywood Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
07/30/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$35,900.00
$0.00

$0.00
$0.00
$0.00

To Date
$35,900.00

$35,900.00
$0.00
$35,900.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Grove City, Ohio.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 3208 Valleywood rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/30/2010

Benefit Type:

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$126,820.00
$0.00

$0.00
$0.00
$0.00

To Date
$126,820.00

$126,820.00
$0.00
$126,820.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Griove City, Ohio.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 4093 Elbern rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$100,600.00
$0.00

$0.00
$0.00
$0.00

To Date
$100,600.00

$100,600.00
$0.00
$100,600.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 6517 Roselawn Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$119,574.00
$0.00

$0.00
$0.00
$0.00

To Date
$119,574.00

$119,574.00
$0.00
$119,574.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

City of Reynoldsburg.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 673 Ross Rd. Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$100,720.00
$0.00

$0.00
$0.00
$0.00

To Date
$100,720.00

$100,720.00
$0.00
$100,720.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 676 Erickson Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$138,600.00
$0.00

$0.00
$0.00
$0.00

To Date
$138,600.00

$138,600.00
$0.00
$138,600.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6 Habitat 824 Rosemore Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP - 6

Projected Start Date:

07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$80,600.00
$0.00

$0.00
$0.00
$0.00

To Date
$80,600.00

$80,600.00
$0.00
$80,600.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6- Habitat 526 Pierce Road New Con
Activity Title: Habitat 526 Pierce Road New Con

Activitiy Category:
Construction of new housing
Project Number:

NSP - 6

Projected Start Date:
07/21/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$110,700.00
$0.00

$0.00
$0.00
$0.00

To Date
$110,700.00

$110,700.00
$0.00
$110,700.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
City of Whitehall.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP 6-A Habitat 526 Pierce Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
05/24/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Planned

Project Title:

Habitat for Humanity

Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$24,900.00
$0.00

$0.00
$0.00
$0.00

To Date
$49,800.00

$24,900.00
$0.00
$24,900.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
526 Pierce, Whitehall, Ohio

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$24,900.00

$24,900.00
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Grantee Activity Number: NSP 6-a Habitat 824 Rosemore Acq

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
05/24/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$55,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$110,000.00

$55,000.00
$0.00
$55,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:
824 Rosemore, Whitehall, Ohio 43213

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

95



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$55,000.00

$55,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
06/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 6a Habitat 6517 Roselawn Acq

acquisition

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$43,146.00
$0.00

$0.00
$0.00
$0.00

To Date
$86,292.00

$43,146.00
$0.00
$43,146.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$43,146.00

$43,146.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
06/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 6a Habitat 673 Ross Road Acq

acquisition

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$62,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$124,000.00

$62,000.00
$0.00
$62,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$62,000.00

$62,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
06/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

NSP 6a Habitat 676 Erickson Ave. Acq

acquisition

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$16,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$31,238.10

$16,000.00
$0.00
$16,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may
include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$15,238.10

$15,238.10
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Grantee Activity Number: NSP-1 C MORPC 301 Oxley Rd. Rehab.

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$84,658.00
$0.00

$0.00
$0.00
$0.00

To Date
$84,658.00
$84,658.00

$0.00
$84,658.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-1 C MORPC 407 Postle Blvd. Rehab.

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$81,769.00
$0.00

$0.00
$0.00
$0.00

To Date
$81,769.00

$81,769.00
$0.00
$81,769.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-1 C MORPC 4621 Henley Ave. Rehab.

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$90,482.00
$0.00

$0.00
$0.00
$0.00

To Date
$90,482.00

$90,482.00
$0.00
$90,482.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-1C MORPC 19 Lawrence Ave. Rehab

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
Westland neighboroohd.

Location Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$149,266.00
$0.00

$0.00
$0.00
$0.00

To Date
$149,266.00

$149,266.00
$0.00
$149,266.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-6 Habitat 3180 Valleywood Acq
Activity Title: NSP-6 Habitat Valleywood

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
07/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$60,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$120,000.00

$60,000.00
$0.00
$60,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$60,000.00

$60,000.00
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Grantee Activity Number: NSP-6 Habitat 4093 Elbern Acq
Activity Title: NSP-6 Habitat 4093 Elbern

Activitiy Category:
Acquisition - general
Project Number:

NSP - 6

Projected Start Date:
07/12/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Habitat for Humanity

Projected End Date:

08/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Habitat for Humanity

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$35,000.00
$0.00

$0.00
$0.00
$0.00

To Date
$70,000.00
$35,000.00

$0.00
$35,000.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 b) 2301(c)(3)(b) (a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$35,000.00

$35,000.00
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Grantee Activity Number: NSP1-C MORPC 4918 Annhurst Rd. Rehab.

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP P-1-C

Projected Start Date:

09/15/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase Rehab MORPC Westland
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Mid-Ohio Regional Planning Commission

Jul 1 thru Sep 30, 2010
N/A

N/A

$0.00
$103,957.00
$0.00

$0.00
$0.00
$0.00

To Date
$103,957.00

$103,957.00
$0.00
$103,957.00
$0.00

$0.00
$0.00
$0.00

1) CDBG: 24 CFR 570.201 Acquisition/rehabilitation and resale (NSP-1 a) 2301(c)(3)(b)(a) Acquisition (b) Disposition (i)
Relocation (n) Direct homeownership assistance to persons whose incomes do not exceed 120% of median income; 24 CFR
570.202 Eligible rehabilitation and preservation activities for homes and other residential properties. Note that rehabilitation may

include counseling for those seeking to take part in the activity.

Location Description:

Westland neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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